
 

On-site work continues with barrier instal-

lation, slope scaling, and material load 

out. Scaling is nearing completion in Sec-

tions 13 and 14, and is expected to move 

through Sections 12, 11, and 10 next 

week. Survey work is continuing on the 

west end of the project as well. 

Expect minor delays of up to 15 minutes 

at a time during the working day.  There 

will also be one lane traffic with signal 

lights controlling traffic during non-

working hours. 

 

 

Highway 75 between mileposts 205.4 and 206.7 at the “Narrows” 

Road Closure Information: 

August 8, 2013 

Weekly Newsletter 

Contractor:  

Knife River Corporation—NW 

Phone: (208) 838-2497 

FHWA Contact: 

Todd Butikofer, Project Manager 

Federal Highway Administration 

Questions/Comments: 

Phone: (208) 838-2618 

FAX:  (208) 838-2616 

Mailing Address: 

H C 67 Box 649 

Clayton, Idaho 83227 

 

 

Week of August 11, 2013 

 

No Closures this week 

 

Up to 15-minute delays this week 

Section 14 Slope Scaling, before and after 

Rockfall Mitigation & Reconstruction     ID PFH 26-1(1) 

Contact Information: 


